



Project Centric Reuse



- “Clone & Own” - Used similar heritage missions as starting point
- Changes made to the heritage software for the new mission were not systematically managed
 - New flight hardware and/or operating system required changes throughout FSW
 - Small FSW requirement changes could have significant testing impacts
 - FSW changes were made at the discretion of developer
 - FSW test procedure changes were made at the discretion of the tester
 - Extensive documentation changes were made for style
 - Not all artifacts from heritage missions were available
- Inconsistent and minimal flight software (FSW) reuse cost savings